



An Update for partners and stakeholders

**Free Health Care Distribution for Pregnant Women, Under 5 children and Lactating Mothers, Sierra Leone**

**Current Status of the Procurement and Distribution Process**

Round 2 of CAIPA FHC Q2 distribution has been completed in all Districts this includes, both First and Last Mile:

Statistics	Districts	District		Last Mile			
		Hospitals	DMS	BeMoncs	CHC	CHP	MCHP
Total N <sup>o</sup>							
HF/District	13	23	13	71	174	328	647
Distributed	13	23	13	71	174	328	647
Distribution %	100%	100%	100%	100%	100%	100%	100%
Not yet delivered	0	0	0	0	0	0	0

Updated as of 31<sup>th</sup> October 2016


As of 31 October 2016 Round 3 of the distribution and facility audits are on going. So far, 5 Districts have been completed, Western Area, Bo, Bombali, Kenema and Kambia:

- Deliveries have reached 5 District Hospitals and 5 DMS without major issues.
- 71 facilities have been audited (25 in Bo, 26 in Kenema, 20 in Bombali)

Distribution and Audit's are on going in Bonthe and Kono Districts.

Round 2 Last Mile distribution has been completed in Western Area, Bo, Bombali, Kenema and Kambia Districts.

**Distribution Status by District as per 31<sup>th</sup> October 2016**



**Procurement and Delivery Status**

Round 3 of the distribution includes:

- Goods procured by UNICEF, which were not included in Round 1 and 2 due to late arrival
- Discrepancies

**Reverse Logistics**

4 containers verified and disposed with the attendance of representatives of: Pharmacy Board, Internal Audit Team and Ministry of Finance

2 containers under verification to be disposed on Wednesday 2<sup>nd</sup> November 2016

4 containers still sealed waiting for verification and subsequent destruction