



HPF Supply Chain Bulletin 13.02.2017



An Update for partners and stakeholders

Emergency Procurement and Distribution of Priority Essential Drugs and Medical Commodities, South Sudan

Procurement

Consignment 3 is being kitted. This will be fully completed FCA by 14th March. Discussions are ongoing with DFID regarding altering the transport factor from sea/land freight to air freight. This is in an effort to reduce the gap in the supply chain that was discerned in November. We expect a decision on this any day.

In the meantime Consignment 4 production has begun and is on schedule for delivery to Juba in early July. This will enable distribution to begin mid-July and should ensure no gaps in the supply chain.

International Freight

As stated above International Freight is currently in flux, all options are currently being explored and definitive plans can be put in place quickly upon DFID's go ahead.

In Country Storage

Remaining stock in the warehouse from Consignment 2:

Remaining Stock			
Hospitals	Number	Kits	Number
Referral	0	High	6
State	0	Low	14
County	8	PHCU	96

Distribution

A distribution plan for Consignment 3 has been started and will be presented to the Ministry of Health for approval before the end of February. Once this is given we can start the process of obtaining approvals for transport from the ONS and JVMM.

Buffer stock distribution has been released for Twic East.

Procurement and Delivery Anticipated Timelines Revised - 13 February 2017

Month	Feb				Mar				Apr				May				Jun				Jul						
Week Commencing Date	6	13	20	27	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	
Week Number	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
Consignment 2	Potential Stock Out Period																										
C3 as Emergency Consignment																											
Consignment 4 Bulk Items																											
Consignment 4 Kits																											

Please Note all dates are estimates and based upon approval for airfreight of Consignment 3

- Mick Robson: mick.robson@hpfsouthsudan.org +211 954 835 968 •
- Pete Cockerill: peter.cockerill@hpfsouthsudan.org +211 954 397 082 •
 - Andy Nash: andy.nash@hpfsouthsudan.org +211 954 045 725 •
- Sunday Kilara: sunday.kilara@hpfsouthsudan.org +211 956 852 448 •

